

## SEDAR 24 – South Atlantic Red Snapper Stock Assessment Project Schedule

<b>ACTIVITY</b>	<b>2010</b>
1 Workshop Appointments, Schedule, and ToRs approved by Council	March 1-5
2 DW data submission deadline to Data Compiler	March 15
3 Assessment history working paper due to SEDAR	March 15
4 Management overview working paper due to SEDAR	March 15
5 Data Workshop hotel reservation cut off	TBD
6 Pre-DW data scoping conference call (DW Panel)	NLT April 1
7 Federal Register Notice submitted	NLT April 9
8 DW working paper submission deadline to SEDAR	May 3
9 Final distribution of all material to Data Panel	May 10
10 <b>Data Evaluation Workshop (Charleston, SC)</b>	<b>May 24-28</b>
11 First draft of data workshop report at end of workshop	May 28
12 Draft DW writing assignments due to workgroup editors	June 4
13 Draft DW report components to SEDAR from editors	June 9
14 DW reports from SEDAR to DW panel for review	June 11
15 Data spreadsheet to DW panel from compiler for review	June 11
16 DW report comments due to workgroup editors	June 15
17 Data spreadsheet comments to Data Compiler	June 15
18 Tentative spreadsheet to SEDAR & DW panel for approval	June 16
19 Tentative spreadsheet to AW panel from SEDAR for info	June 17
20 Final DW report components to SEDAR from editors	June 17
21 DW report distributed to Assessment Panel from SEDAR	June 18
22 Final DW spreadsheet approval by workgroup leaders	June 21
23 Final DW spreadsheet provided to SEDAR	June 21
24 Final DW spreadsheet to AW panel from SEDAR	June 21
25 Assessment Process Stage I (assessment developed-3 webinars)	June 21-August 25
26 Asst Stage I Webinar 1 to discuss model options development	June 21
27 Assessment Stage I working papers submission	July 2
28 Assessment Stage I Webinar 2 to select preferred model	July 9
29 Asst Stage I Webinar 3 to finalize model and discuss uncertainty	July 30
30 Assessment Stage I report draft to AP for final review	August 17
31 AP discusses Assessment Stage I report by conference call	August 20
32 Final Assessment Stage I report to SEDAR	August 26
33 Assessment Stage I report distributed to AP, RP, and public	August 26
34 Public Comment Period	August 26-September 6
35 Tabulated Public Comments to Assessment Panel	September 7
36 Assessment Process Stage II (public comment consideration-3 webinars)	September 7-September 29
37 Assessment Stage II Webinar 1 to identify responses	September 9
38 Assessment Stage II Webinar 2 to develop responses	September 17

39	Assessment Stage II Webinar 3 to finalize responses	September 22
40	Review Workshop working paper submission	September 24
41	Assessment Report released to Review Panel	September 27
42	Final distribution of all material to Review Panel	September 27
43	Review Workshop hotel reservation cut-off	TBD
44	Pre-RW conference call (analytical team, RW Chair)	October 4-8
45	Review Panel introductory conference call (Panel, Chair)	October 4-8
46	<b>Review Workshop (Savannah, GA)</b>	<b>October 12-14</b>
47	First draft of review reports prepared at end of workshop	October 14
48	Review Panel report drafts due to Chair	October 22
49	Analysts model addenda and revisions due to Chair and SEDAR	October 22
50	Review Panel report due to SEDAR from Chair	October 28
51	SEDAR releases final Stock Assessment Report to SSC	October 29
52	Review Panel SSC members present Stock Assessment Report to SSC	November 8-10
53	SSC reports Stock Assessment Report to SAFMC	December 6-10

**Acronyms**  
**SEDAR 24 Project Schedule**  
**South Atlantic Red Snapper**

AP	Assessment Panel
AW	Assessment Workshop
DW	Data Workshop
GA	Georgia
RS	Red Snapper
RP	Review Panel
RW	Review Workshop
SAFMC	South Atlantic Fishery Management Council
SEDAR	Southeast Data, Assessment, and Review
SC	South Carolina
SEDAR	Southeast Data, Assessment, and Review
SSC	Science and Statistics Committee
ToRs	Terms of Reference