

SEDAR 24 – South Atlantic Red Snapper Stock Assessment Project Schedule (Brief)

ACTIVITY	2010
Workshop Appointments, Schedule, and ToRs approved by Council	March 1-5, 2010
Pre-DW data scoping conference call (DW Panel)	NLT April 1
Data Evaluation Workshop (Charleston, SC) Francis Marion Hotel, 387 King Street, Charleston, SC 29403	May 24-28
Data Workshop Report complete and provided to Assess Panel	June 18
Assessment Process Stage I (assessment development-3 webinars)	June 21-August 25
Assess Webinar 1. Model approaches, data	June 18
Assess Webinar 2. Initial runs, preferred approach	July 14
Assess Webinar 3. Finalize runs and sensitivities	August 9-12 TBD
Assess Webinar 4. Results and reporting	August 23-25 TBD
Assessment Stage I report distributed to AP, RP, and public	August 26
Public Comment Period	August 26-September 6
Tabulated Public Comments to Assessment Panel	September 7
Assessment Process Stage II (public comment consideration-2 webinars)	September 7-September 29
Assessment Report released to Review Panel	September 29
Review Workshop (Savannah, GA) Tentative: Hilton DeSoto, 15 East Liberty Street, Savannah GA	October 12-14
SEDAR releases final Stock Assessment Report to SSC	October 29
Review Panel SSC members present Stock Assessment Report to SSC	November 8-10
SSC reports Stock Assessment Report to SAFMC	December 6-10

(2-24-2010)

modified 5-10-10